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ESTIMATE RUN 04/17/2007

ESTIMATE SUMMARY 13:24:01
CONTID: C15709 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15709-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 46.0 DAYS TIME ALLOW: 75 WORK DAYS
FY07 Regionwide Deck Repair PERCENT TIME: 61.33 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: C R600-283
FYO7 Regionwide Deck Repair
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
ABCO CONTRACTING, INC. PAY PERIOD ENDING 04/06/2007 DATE TIME STARTED 09/24/2006
2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN
DATE AWARDED 08/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED
DENVER CO 80229 303/288-4140 DATE NOTICE TO PROCEED 09/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,409,179.28 PARTICIPATING $ 1,101.57 $ 153.23
AWARD PROJECT AMT: $ 1,068,319.30 NON-PARTICIPATING 1,011,802.25 280,030.90
PERCENT COMPLETE: 71.88% TOTAL EARNINGS 1,012,903.82 280,184.13
FUNDS AVAILABLE: $ 396,275.46 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,012,903.82 280,184.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,024.79 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 996,879.03 280,184.13
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 996,879.03 280,184.13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 280,184.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-00250
0015 208-00045
0020 208-00050
0025 208-00205
0030 403-00720
0035 403-34871
0040 411-10255
0045 626-00000
0050 626-01000
0055 627-00005

C15709
15709-BID
C R600-283
ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT MIX ASPHALT (PATCHING)

(ASPHALT)

*HOT MIX ASPHALT (GRADING SX)

(100)

(PG 76-28)

*EMULSIFIED ASPHALT (SLOW-SETTING)

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*EPOXY PAVEMENT MARKING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0007
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 99.990 68.530
GAL 31.460 849.42
27.00000 99.990 2,699.73
0065 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 0.000
SF 96.670 1,343.71
13.90000 96.670 1,343.71
0070 630-00000 *FLAGGING 824.550 641.050
HOUR 183.500 3,770.93
20.55000 824.550 16,944.50
0075 630-00007 *TRAFFIC CONTROL INSPECTION 111.000 89.000
DAY 22.000 2,376.00
108.00000 111.000 11,988.00
0080 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500
EACH 0.400 2,162.00
5,405.00000 0.900 4,864.50
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 86.500 74.500
DAY 12.000 6,180.00
515.00000 86.500 44,547.50
0090 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 0.000
HOUR 0.000 0.00
75.65000 0.000 0.00
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 1.000
EACH 0.800 196.00
245.00000 1.800 441.00
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 1.000
EACH 0.800 56.00
70.00000 1.800 126.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 11.500
EACH 9.200 644.00
70.00000 20.700 1,449.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 3.500
EACH 9.100 637.00
70.00000 12.600 882.00
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 82.500
SF 66.000 1,425.60
21.60000 148.500 3,207.60
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 1.500
EACH 2.100 1,134.00
540.00000 3.600 1,944.00
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 5.000 2.500
TYPE)
EACH 2.000 1,950.00
975.00000 4.500 4,387.50
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 110.000 55.000
EACH 44.000 2,596.00
59.00000 99.000 5,841.00
0135 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 210.000
LF 168.000 13,440.00
80.00000 378.000 30,240.00
0140 630-80380 *TRAFFIC CONE 180.000 90.000
EACH 72.000 777.60
10.80000 162.000 1,749.60
0145 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.400 3,026.00
7,565.00000 0.900 6,808.50
0150 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.400 3,458.00
8,645.00000 0.900 7,780.50
0155 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70034 F/A ADJUST UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70042 F/A RAILROAD FLAGGING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 522,969.75 $ 92,125.69 % 309,371.30
CAT NOO0305 STRUCTURE F-16-GN SIMMS OVER US6
0200 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000
sy 0.000 0.00
7.00000 2,358.000 16,506.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,042.000 1,042.000
SY 0.000 0.00
150.00000 1,042.000 156,300.00
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0215 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 522.880 522.880
TON 0.000 0.00
110.00000 522.880 57,516.80
0216 900-00006  ADDED ITEM (DOLLAR)/ HMA PRICE REDUCTION ON SIMMS 0.000 -1.000
BRIDGE OVERLAY OVER US6
DOL 0.000 0.00
14,220.90000 -1.000 -14,220.90
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6
0220 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 61.000 32.000
sy 29.000 308.85
10.65000 61.000 649.65
0225 515-00120 WATERPROOFING (MEMBRANE) 2,836.000 2,360.000
sY 0.000 0.00
7.30000 2,360.000 17,228.00
0230 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 78.000
cy 0.000 0.00
575.00000 78.000 44,850.00
0235 602-00000 REINFORCING STEEL 2,003.000 2,003.000
1B 0.000 0.00
2.10000 2,003.000 4,206.30
CAT 0305 CURRENT AMT $ 350,350.05 $ 308.855 283,035.85
CAT NOO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.
0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 1,986.330
sY 0.000 0.00
7.00000 1,986.330 13,904.31
0245 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 1,207.710 958.810
sy 248.900 37,335.00
150.00000 1,207.710 181,156.50
0250 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 55.890 43.170
SY 12.720 4,452.00
350.00000 55.890 19,561.50
0255 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 342.530 0.000
TON 342.530 37,678.30
110.00000 342.530 37,678.30
0260 515-00120 WATERPROOFING (MEMBRANE) 2,218.000 0.000
SY 2,010.000 14,673.00
7.30000 2,010.000 14,673.00
0265 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 120.500 95.500
cy 25.000 14,375.00
575.00000 120.500 69,287.50
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.

0270 602-00000 REINFORCING STEEL 3,761.230 1,929.000
1B 1,832.230 3,847.68
2.10000 3,761.230 7,898.58
CAT 0311 CURRENT AMT $ 347,299.78 $ 112,360.98% 344,159.69

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0280 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 240.100 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0285 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0295 515-00120 WATERPROOFING (MEMBRANE) 2,010.000 0.000
sy 0.000 0.00
7.30000 0.000 0.00
0300 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 36.000 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0305 602-00000 REINFORCING STEEL 1,353.950 0.000
1B 1,353.950 2,843.30
2.10000 1,353.950 2,843.30
CAT 0314 CURRENT AMT $ 98,002.30 $ 2,843.30$% 2,843.30

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0310 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000
sy 592.440 4,147.08
7.00000 592.440 4,147.08
0315 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 240.100 0.000
SY 240.100 36,015.00

150.00000 240.100 36,015.00
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PCN: 15709-BID ESTIMATE RUN 04/17/2007
PROJECT: C R600-283 ESTIMATE NO: 0007 13:24:01
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR
0320 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 31.300 0.000
sy 31.300 10,955.00
350.00000 31.300 10,955.00
0325 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0330 515-00120 WATERPROOFING (MEMBRANE) 668.000 0.000
sy 0.000 0.00
7.30000 0.000 0.00
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 37.000 0.000
cY 37.000 21,275.00
575.00000 37.000 21,275.00
0340 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
CAT 0315 CURRENT AMT $ 86,987.40 $ 72,392.08 8 72,392.08
CAT NO0400 CONSTRUCTION ENGINEERING
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
785.00000 1.000 785.00
0350 700-70222 F/A CELLULAR PHONE SERVICE 2,000.000 163.340
FA 153.230 153.23
1.00000 316.570 316.57
CAT 0400 CURRENT AMT $ 3,570.00 $ 153.2358 1,101.57
PROJECT TOTAL CURRENT AMT $ 1,409,179.28 $ 280,184.13 S 1,012,903.79




